

Hello everyone,

Just a quick update on progress to date and what to expect in the near future:

- At the Roundabout
 - Crews are pulling wire today for the street lights to be placed at the roundabout.
 - Landscaping was completed was completed last Friday.
 - Pavement marking was completed yesterday.
 - The roundabout is set to "open" on Monday August 5th. Although "open", there will be no access to Waldo Blvd, or the new roadway (Bayshore Dr). Access to Waldo will be restricted until all work is complete later this fall.
- Between the Roundabout and 8th St
 - Crews began working on sidewalk on the south side of the roadway at 8th St today. They are progressing east, completing roughly one block per day. Crews need to pour the sidewalk and driveways separately, so when they are working near your property you will be without driveway access for several days. The crew will be notifying you of this.
 - On the north side of the roadway, Vinton is preparing to pave the roadway. Weather permitting, this will happen Friday (Roundabout to approximately 5th St) and Monday (5th St to 8th St). Again, you should have been notified by the crews if your driveway access will be impacted.
 - Leading up to and during concrete paving operations, Vinton is requesting that residents from the north side park on side streets. Once paving operations are complete (end of day on 8/5 is anticipated), residents may park on the south half of Waldo Blvd until the concrete cures enough to provide driveway access. If you intend to park on the south side, please park towards the middle of the roadway (along the boulevard) to ensure the sidewalk crews have room to work.
- West of 8th St
 - Crews continue extensive underground work (storm sewer, sanitary sewer, and watermain). This work is predominately concentrated west of 11th St now, but there are several areas that still need to be addressed, such as the northern limits at 8th St and 9th St.
 - The grading crew is working on excavation and grading for concrete pavement between 11th and 8th.
- Access changes
 - Due to limited space within the construction zone, and a high concentration of crews working west of 11th St, Vinton will be closing the portion of Waldo Blvd between 15th St and 14th St. There will be no physical work being done in that block this summer. This will strictly be used for temporary storage of materials and equipment. There will be no impacts to driveway access or sidewalk access. Cross traffic across Waldo will be maintained at 14th St.

Corey Schuh, PE

Project Engineer

McMAHON
ENGINEERS ARCHITECTS

1445 McMAHON DRIVE NEENAH, WI 54956

920.751.4200 EXT 202 MCMGRP.COM

CELL: 920.585.9199



NOW HIRING EXCEPTIONAL INDIVIDUALS

