

Hello everyone,

Thank you all for your patience during the project. Over the past few weeks there has been a lot of progress despite the less than favorable weather. Here is what you can expect to see in the next few weeks:

- At the roundabout:
 - Crews will be paving concrete today. By the end of next week most, if not all, of the concrete pavement will be completed there.
 - Next week crews will start pouring sidewalk, curb and gutter, installing light bases, and restoring the grass areas
- Between 8th St and the Roundabout
 - Crews are finishing up most of the underground utilities. The majority of this is already done. However, in order to maintain drainage, the existing storm sewer needs to remain active until crews reach 11th Street with the new storm sewer. Because the new sewer is very large diameter (66-inches) and very deep (up to 25 feet deep), the installation process is slow. Once crews reach 11th Street, additional work will need to be done to the existing storm sewer (abandonment or removal).
 - Crews continue excavation and base aggregate placement towards 8th St.
 - We may see concrete pavement placed on the south side of Waldo Boulevard as early as next week. You will be notified prior about any driveway access limitations.
 - Following the concrete pavement, crews will install sidewalk on the south side of the roadway. There will be no concrete pavement placed on the north side of the roadway until the south side sidewalk is installed.
- West of 8th Street
 - Crews are busy installing the deep storm sewer mentioned above.
 - Sanitary sewer and water main installation will follow behind.
 - Crews have installed pedestrian safety fence on the south side of the roadway. This sidewalk will remain open to pedestrians. We encourage your to utilize the sidewalk on the south side for your safety.

If you have any questions, please don't hesitate to ask.

Thanks,

Corey Schuh, PE

Project Engineer

1

McMAHON

ENGINEERS ARCHITECTS

1445 McMAHON DRIVE NEENAH, WI 54956
920.751.4200 EXT 202 MCMGRP.COM
CELL: 920.585.9199



NOW HIRING EXCEPTIONAL INDIVIDUALS

